Glenn Springs Holdings, ine.

A subsidiary of Caoidenial Patroteum Sorparation

Carlie T. Thompson Two Tower Center Blvd
Project Manager 8" Floor
Direct (972) 687-7537 East Brunswick, NJ 08816

Email: Carlie_Thompson@oxy.com

August 19, 2021

Eugenia Naranjo

Remedial Project Manager

U.S. Environmental Protection Agency, Region i
Emergency and Remedial Response Division
290 Broadway, 19" Floor

New York, NY 10007-1866

Re: Monthly Progress Report No. 210, Newark Bay Study Area
Dear Ms. Naranjo:
GSH is submitting two (2) copies of Monthly Progress Report No. 210 for work performed during
July 2021 at the Newark Bay Study Area. This progress report has been prepared pursuant to
Section X, Paragraph 71 of the Administrative Order on Consent between the U.S. Environmental
Protection Agency and Occidental Chemical Corporation, Index No. CERCLA 02-2004-2010.
If you have any questions, please contact me.
Sincerely,
Canlas t“:"@’i,ﬁﬁ;&m@*@wgm
Carlie Thompson
Project Manager

Glenn Springs Holdings, Inc.

Enclosures (2 copies)
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cc: Enrique Castro, Glenn Springs Holdings, Inc.
Juan Somoano, Glenn Springs Holdings, Inc.

Bureau of Case Management

New Jersey Department of Environmental Protection
Site Remediation Program 401-05F

P.O. Box 420

Trenton, NJ 08625-0420

Attn: Jay Nickerson, Newark Bay Project Manager

Chief, New Jersey Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency

290 Broadway, 17th Floor

New York, NY 10007-1866

Attn: Amelia Wagner, Diamond Alkali Site Attorney — Newark Bay Study Area
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MONTHLY PROGRESS REPORT NO. 210
NEWARK BAY STUDY AREA
WORK PERIOD: July 2021

Summary of Activities During Reporting Period

» Various activities were performed during the reporting period to achieve compliance with the Order
as summarized below. The monthly coordination call was held on July 15.
» Notification of payment of the EPA oversight bill was provided on July 28.

Remedial Investigation Report (RIR):
GSH continued revisions based on EPA’s back check comments.

Feasibility Study (FS) Interim Deliverable — Remedial Action Objective/Preliminary Remedial
Goal (RAO/PRG) Technical Memorandum:

Discussions continued regarding the calculation/selection process for PRGs. A discussion of
background was held on July 13.

FS Interim Deliverable — Remedial Alternatives Screening (RAS) Technical Memorandum:

For the addition of data in the Arthur Kill, PCB interpolations were reviewed and resolved on
July 9. Modeling questions and updates for the purpose of finalizing the model for use in the RI
were resolved. The model recalibration and baseline no action forecast run were started. A call
was held on July 15 to discuss progress.

> Submitted deliverables for the reporting period included:
e July 12 — Monthly Progress Report No. 209 for June 2021

» Compiletion of the work required by the order is estimated as follows:

Estimated Date of Completion | Estimated Percentage Complete
Ri December 2021 90%
FS March 2023 35%

There were no violations of the Order or other problems encountered that required corrective
action.

Planned Activities During the Next Two Months

RIR:
GSH will continue with revisions. It was agreed the next version should include any agreed-
upon model revisions so a submittal date is targeted for October 2021 based on the expected

TFags
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MONTHLY PROGRESS REPORT NO. 210
NEWARK BAY STUDY AREA
WORK PERIOD: July 2021

receipt of model results at the end of August.

FS Interim Deliverable — RAO/PRG Technical Memorandum:

Discussions will continue regarding the selection approach for PRGs to be documented in a
revised RAO/PRG memo. A submittal date for the revised memo will be set once the selection
process has been finalized.

Discussions on the relation of background and reference area values to PRGs will continue with
a call in August. The Small Volume Chemical Water Column Monitoring data in the Kill van Kull
will be reviewed and summarized. Subsequent calls will likely be needed to resolve how
background values will be incorporated into the PRG development.

FS Interim Deliverable — RAS Technical Memorandum:

The baseline no action forecast model run results will be reviewed along with the model
documentation. The USACE Harbor Deepening and Channel Improvements project will be
incorporated into the model. The next call will be held on August 25 to discuss the results and
how the USACE project will be incorporated.

GSH will include the Identification of Candidate Technologies (ICT)} memo content into the RAS
Technical Memorandum.
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